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1) Training Materials should be updated and ready for use by mid September 2009.

2) EMCBC, Idaho, OR will conduct their Business Readiness Checkpoint #1 in October of 2008.

3) Mock Reconstructions are scheduled for June 2008, August 2008, October 2008, January 2009, 
March 2009, and May 2009. Time includes validation and cleansing.
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The STRIPES Communiqué is one of the many ways you will receive information and progress updates about the 

STRIPES Project.  If you did not receive this communiqué via e-mail and would like to be added to the STRIPES 

mailing list, send an e-mail to STRIPES@hq.doe.gov with the word “subscribe” in the subject line. 
 

 
 

1. STRIPES FY 2009 Deployment Schedule 
2. STRIPES Mock Reconstruction Activity Yielding Results  

 

STRIPES will continue to be deployed across the Department in FY 2009. The chart below depicts the current 

schedule along with the critical path tasks that need to be completed for a successful deployment. Training, contract 

reconstruction and business readiness reviews are vital for deployment success. 
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STRIPES QUICK FACTS  

� STRIPES now has over 1,500 users 
 

� $5.5 Billion have been             
obligated in STRIPES* 

 

� 1714 total awards**,              
including, 

 

� 599 award modifications*** 
 
 

  Note: STRIPES data extracted on Wed., 8/20/2008  
   
  *For base awards and modifications 

  **Includes both reconstructed and new awards 

  ***Includes In-Progress and Released modifications 
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� 1714 total awards**,              
including, 

 

� 599 award modifications*** 
 
 

  Note: STRIPES data extracted on Wed., 8/20/2008  
   
  *For base awards and modifications 

  **Includes both reconstructed and new awards 

  ***Includes In-Progress and Released modifications 

 

The reconstruction of contracts and validation of the results is critically important. That is why the STRIPES team 

is providing sites the opportunity to perform multiple mock reconstructions. The article below discusses mock 

reconstructions in more detail. 

 

Classroom training is planned on a just-in-time basis for users expecting to use the acquisition and financial 

assistance modules; generally this training is restricted contracting officers and contract specialists. Requisitioners 

have access to computer based training via DOE’s OLC2 at https://olc2.energy.gov. This training can be taken at 

anytime and as many times as desired. 

 

We have also scheduled several business readiness checkpoints with each site to make sure all deployment tasks are 

completed on schedule. Some of the tasks reviewed include site users and roles have been identified, users that have 

signed up for a STRIPES account via the MIS system, reconstruction validation is proceeding satisfactorily, 

training has been conducted, etc. When the site management team and the STRIPES project team determine all 

required tasks have completed, site cutover occurs and the site is deployed on STRIPES. 

 

August is the heart of the 4
th

 quarter busy 

season in preparation for fiscal year end. In 

addition to the regular responsibilities of the 

acquisition community, many are participating 

in the mock reconstructions to prepare for 

upcoming STRIPES deployments. According to 

the latest mock reconstruction results, data 

quality continues to be on the rise. The majority 

of Sites now have a 70-90% success rate of 

their records being reconstructed in STRIPES.  
 

Mock reconstruction occurs approximately 

every other month to help Sites validate and 

correct data within their existing awards. Part of 

this activity includes the contracting officers 

and contract specialists identifying any 

discrepancies between their reconstructed 

awards and historic data. If any discrepancies are found, the document owners work diligently to fix any source 

data errors from PADS, FPDS-NG, and STARS. Data loaded from STARS may also be reviewed and adjusted if 

necessary during the mock reconstruction process. Any discrepancies that require adjustments should be 

coordinated between procurement and finance/budget so both STRIPES and STARS contain the correct data. 
 

Please continue to take advantage of these mock reconstructions, as they have yielded great progress. 
Reconstruction establishes an existing award in STRIPES for the purpose of making ongoing modifications or 

amendments in the system. The actual reconstruction will occur prior to each Site’s deployment date. 
 

In the midst of meeting deadlines and the year end rush, keep in mind that the new data we produce today still 

needs to be accurate for future reconstruction activity to foster a smoother transition to STRIPES.  
 

If you have questions regarding mock reconstruction activity at your Site, please contact either your SPOC or Wes 

Forte at Wesley.Forte@us.ibm.com. For more information on the STRIPES mock reconstruction steps please visit 

our website at: http://www.cfo.doe.gov/corpsyst/i-manage/STRIPESgettingStarted.htm. 

 

 

 

 

STRIPES Mock Reconstruction  Activity Yielding Results 
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